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About This Report
OUR COMMITMENT TO TRANSPARENCY 
AND ACCOUNTABILITY

The Long Term Vision and Plan Annual Report for the 
2014-2015 fiscal year documents the significant work that 
has been undertaken and the major milestones that have 
been achieved in advancing the Long Term Vision and Plan 
(LTVP). 

The LTVP was developed as a long-term strategy 
composed of a Vision, a set of Principles and a 
Demonstration Plan that serve as a tool to help guide 
future development proposals and address changing 
priorities. As a guidance document it is reviewed and 
updated regularly and is supported by a comprehensive 
implementation framework comprising of rolling five-year 
programs of work and government approved projects. 
Only projects in the current five-year program of work are 
approved and funded. Remaining elements of the plan are 
subject to adjustment and are not approved or funded.

This Annual Report is a component of the Parliamentary 
Precinct Branch’s commitment to transparency and 
accountability in achieving the objectives of the LTVP. It 
details progress overall, outlines project accomplishments, 
provides a full picture of how the funds invested in the 
LTVP have been spent, and demonstrates that this 
investment has provided good value for money in 
achieving the objectives that are important to Canadians. 

Section 1 outlines the LTVP—what it is, why it is 
important, and how it is delivered.

Section 2 provides an overview of LTVP progress  
and outlines the work that has been undertaken in  
FY 2014-2015. Two specific projects are showcased to 
demonstrate the complexities of this work and highlight 
the exceptional results. 

Section 3 provides detailed LTVP financial information 
for FY 2014-2015. 

Section 4 is a series of annexes, including project sheets 
for six major capital projects and LTVP risk management 
assessment and strategies.



WEST BLOCK’S EASTERN-FACING WALL

Ce rapport est également disponible en français.
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A MESSAGE FROM THE 

Assistant Deputy Minister

As Assistant Deputy Minister of the Parliamentary Precinct Branch (PPB), it is 
with great pride that I present the Long Term Vision and Plan Annual Report for 
the 2014-2015 fiscal year. 

In 2007, the Long Term Vision and Plan (LTVP) was updated to address the 
long term accommodation requirements of Parliamentarians as well as the 
deteriorating condition of the buildings and lands they occupy. Today, the LTVP 
continues to address current priorities, updated accommodations requirements 
and evolving security enhancements. Since its inception, PPB has consistently 
demonstrated a solid track record in the preservation and rehabilitation of 
heritage assets and service excellence. 

Over the last fiscal year, PPB worked diligently with our Parliamentary 
Partners—the Senate of Canada, the House of Commons and the Library of 
Parliament—to make significant progress in completing projects and advancing 
the goal of preserving and modernizing Canada’s Parliament Buildings. An 
increasingly important element of the LTVP continues to be the need to address 
and incorporate evolving and increasing security requirements while keeping a 
balance between safety, security, access for Canadians and heritage preservation.

This fiscal year saw the completion of a major LTVP rehabilitation project. 
The historic Sir John A. Macdonald building was thoroughly restored and 
repurposed, and is now ready for parliamentary use. This award-winning 
building, immediately across from Parliament Hill, will permanently replace 
West Block’s Confederation Room 200 and provide dignified, functional 
space for ceremonial and parliamentary functions, as well as state-of-the-art 
conference and meeting facilities. 

The Sir John A. Macdonald rehabilitation was completed on time, on scope, 
and on budget—the result of good planning, sound stewardship, skilful 
management, innovative approaches, and careful oversight by the project team. 
PPB continues to adopt practices, standards and process to ensure the efficient 
and effective planning and implementation of current and future LTVP projects. 
Be it leveraging lessons learned, partnering with universities, or working with 
the industry; it is our goal to maintain and improve upon our track record of 
delivering successful projects. This year was no exception as all LTVP major 
projects achieved their time, scope, and budget targets for the fiscal year. 

The economic benefits of the LTVP are significant. The six major crown projects 
(East Block, Government Conference Centre, Sir John A. Macdonald, Wellington 
Building, West Block, and Visitor Welcome Centre Phase 1) are expected 
to generate over 25,000 direct and indirect private sector jobs. These will be 
generated through contracts with small, medium and large companies. And as 
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a major national tourist destination, the fully rehabilitated Parliament buildings 
with improved visitor engagement facilities, are expected to enhance tourism in the 
Nation’s capital. 

Preserving, rehabilitating and modernizing the largest concentration of federally 
designated heritage properties in all of Canada, while ensuring that Parliament 
continues to function uninterrupted, required a massive program of work and the 
sequencing of large complex projects over the last decade. These successful projects 
and the extensive expertise that PPB has developed during the process, has earned 
international recognition from organizations looking to learn from our experiences 
as they plan large-scale rehabilitation of their own heritage government buildings. 
PPB continues to deepen these relationships, exchanging information, lessons 
learned, and best practices in undertaking this specialized work. 

This Annual Report sets out the LTVP achievements to date and more specifically 
over the last fiscal year. Many of the initial projects of the LTVP have been 
completed or are nearing completion. These projects, to create interim and 
permanent accommodations, needed to be in place in prior to launching the major 
work of rehabilitating the main heritage buildings. With the Sir John A. Macdonald 
building now complete and ready for Parliamentary use, and the completion 
of West Block, Wellington Building, and the Government Conference Centre 
all within the next three years, the LTVP is ready to advance the Centre Block 
Rehabilitation Project —the largest and most complex project, the centrepiece of 
the Parliamentary Precinct, and the cornerstone of the LTVP. 

PPB’s sound stewardship of our country’s built heritage, financial resources, and 
natural environment means that these iconic national treasures will be preserved, 
maintained, modernized and secured for the benefit of all Canadians well into the 
next century.

We are very proud of PPB’s accomplishments and service excellence over this past 
fiscal year. From planning and construction, to delivery and ongoing operations, 
the combined effort of the entire PPB team ensures that Parliament will continue 
to have the facilities it needs to serve Canadians. We look forward with enthusiasm 
and dedication to the work ahead.

Rob Wright
Assistant Deputy Minister
Parliamentary Precinct Branch
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Executive Summary

Parliament Hill is a place of national significance for 
Canadians. It symbolizes the country’s history and sense 
of identity through its majestic setting and iconic heritage 
buildings, and it represents the country’s future through 
the continuing work of Canada’s Parliament and the public 
gathering spaces it offers for national celebrations and 
democratic expression. It is essential, therefore, that the 
buildings and grounds of the Precinct be preserved and 
enhanced to support the ongoing work of the country and 
for future generations of Canadians to appreciate. 

The Long Term Vision and Plan
Planning in the Parliamentary Precinct is an ongoing 
activity that assesses site and building conditions and 
evaluates how best to accommodate evolving parliamentary 
requirements. In 2007, the Long Term Vision and Plan 
(LTVP) was updated, confirming the Vision and Guiding 
Principles—the values and principles for careful stewardship 
of the Precinct—and the first priority to rehabilitate the 
Parliamentary Triad, the three main Parliament buildings 
(West Block, Centre Block and East Block). 

Delivering the LTVP

Working in collaboration with its Parliamentary Partners— 
the Senate of Canada, the House of Commons and the 
Library of Parliament—and with other key stakeholders, 
the Parliamentary Precinct Branch (PPB) has established 
a successful track record of providing consistent, high-
quality accommodations and services for Parliament and 
the delivery of a legacy, for all Canadians, through the 
preservation and modernization of Canada’s Parliament 
buildings. To reinforce this commitment, PPB continuously 
seeks ways to strengthen the organization and its governance 
to ensure delivery of the LTVP effectively, efficiently and 
with sound accountability and oversight. Additionally, 
the integration of industry leading practices, partnering 
with universities, leveraging lessons learned and an active 
outreach program with international governments ensures 
continued success in the delivery of a challenging and 
complex program of work. 

The LTVP is implemented through five-year programs of 
work. To ensure coordination, integration, and alignment 
with the overarching LTVP Vision and Guiding Principles, 
PPB has four programs for the delivery of projects: 

• Planning Program – includes strategic master plans,
development plans, and enabling studies to guide
investment decisions and the prioritization of future
projects,

• Major Capital Program (MCP) – includes primary
construction of new and rehabilitation projects to advance
the priority of restoring the key heritage buildings,

• Recapitalization Program (RECAP) – includes
necessary repairs and upgrades in buildings that are
occupied and operational but have not yet been fully
rehabilitated, and

• Building Components and Connectivity (BCC)
Program – includes the delivery of building fixtures,
furnishings and equipment, and precinct-wide
modernization of multimedia communications and IT.

Balancing the need for a safe and secure workplace 
for Parliamentarians, while ensuring that Parliament 
remains open and accessible for business and visitors, 
is becoming more difficult within the changing global 
security environment and new security challenges in 
Canada. Rapidly evolving security requirements continue 
to influence technological, operational and infrastructure 
change. The span of these requirements is so broad that 
security has become a major LTVP Program component.

LTVP Accomplishments in FY 2014-2015 
FY 2014-2015 was an outstanding year in the delivery of 
LTVP projects. All programs exceeded their targets for 
the year—the MCP and BCC programs achieved 100% 
on-time/on-scope/on-budget in all four quarters, and the 
Recapitalization Program achieved 94% overall for the year. 
With the exception of one project that was delayed due to 
severe winter weather, every project met or exceeded its 
performance targets for the year. 

Total LTVP expenditures for FY 2014-2015 were $355.9M, 
an increase of 25% over FY 2013-2014. This upward trend, 
which began in 2010, reflects the increasing maturity of 
the LTVP program and the concentration of large-scale 
rehabilitation and construction work currently underway in 
the Precinct, with many projects at peak implementation. 
MCP expenditures accounted for 86.2% of total LTVP 
expenditures, again reflecting the scope and concentration 
of major projects. 
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Two significant milestones in FY 2014-2015 were the 
completion of the Sir John A. Macdonald Building 
rehabilitation and the advancement of the Centre Block 
Rehabilitation project. 

Delivered on time and on budget, the Sir John A. 
Macdonald building is an outstanding heritage restoration 
and adaptive reuse combined with a sensitive, modern 
addition. This facility, which replaces the West Block’s 
Confederation Room 200, is an impressive contribution to 
the Capital’s ceremonial route and an excellent example of 
PPB’s capable project management and sound stewardship. 

To ensure that the Centre Block Rehabilitation project is 
ready to commence in 2018, PPB completed an extensive 
pre-planning program of work in FY 2014-2015. This 
includes several key technical studies, a full inventory of 
the vast art and artifact collection, and comprehensive 
preparatory work required for the early establishment of a 
multidisciplinary project design and delivery team. 

For the major rehabilitation work of Centre Block to 
commence, the building must be vacated, which requires 
all interim accommodation facilities be in place before 
2018. In FY 2014-2015, the Wellington Building progressed 
ahead of target and is 75% complete. This project will be 
completed in 2016, followed in 2017 by the West Block, and 
Visitor Welcome Centre Phase I, and then the Government 
Conference Centre in 2018, at which point Centre Block 
will be vacated.

In FY 2014-2015, projects in the Recapitalization 
Program focused largely on repairs and upgrades 
to the Confederation Building and Centre Block, 
including preparations to modify the House 
of Commons Chamber to accommodate 30 
additional Members of Parliament following the 
general election in Fall 2015. The BCC program 
advanced several precinct-wide IT upgrading 

projects, which will be implemented over several years 
in more than 30 buildings throughout the Precinct. The 
Planning Program continued to look forward, evaluating 
the broader and longer-term infrastructure needs within the 
Precinct, and assessing the planning and development issues 
in the West Sector Area of the Precinct and the south side of 
Wellington Street. 

Looking Ahead
The first priority—to rehabilitate the three main Parliament 
Buildings—is now in sight. Work on the West Block will be 
completed within the next two years, preliminary work has 
begun on the East Block, and the stage has been set for the 
full rehabilitation of the Centre Block to begin in 2018. 

Getting to this point required the planning and delivery of 
a complex sequence of numerous inter-dependent projects 
throughout the Parliamentary Precinct over many years. 
At every step, PPB has worked with their Parliamentary 
Partners to develop strategies to accelerate the program of 
work and to deliver projects in an efficient and cost-effective 
manner. 

There is much work ahead and PPB is committed to 
building on the successes and lessons learned to date 
to ensure that Parliament has the accommodations it 
needs to do its work, and that the Parliamentary Precinct 
continues as a proud symbol of the values treasured and 
celebrated by all Canadians. 
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SECTION 1

The Long Term Vision and Plan

Parliament Hill is the symbolic heart of Canada. It is 
central to the country’s history as a nation and it is the 
home of our federal parliamentary system. These iconic 
heritage buildings and the extraordinary landscape are 
also important public spaces, the focal point for national 
celebrations and expressions of democracy. 

The Parliamentary Precinct Branch (PPB) oversees the day-
to-day operations and care of these landmark buildings and 
grounds—for Parliamentarians, the Government, and all 
Canadians—to ensure they are preserved as strong symbols 
of our history and capable of providing accommodations for 
continued parliamentary service in the 21st century. 

1.1 What is the Long Term Vision 
and Plan? 

Long term planning of the Parliamentary Precinct began 
in 1912 with the preparation of the Todd Plan. Over 
the years, several plans have been developed to address 
growing parliamentary requirements and establish a design 
framework for the buildings and landscape, and their 
relationship to the city south of Wellington Street.

As site conditions continue to change and parliamentary 
requirements evolve, long term planning of the Precinct is 
undertaken regularly to ensure that plans remain current, 
relevant and focused. 

In 2001, the Long Term Vision and Plan (LTVP) was 
developed as a guide for change 
in the Parliamentary Precinct. It 
was a 25-year program to upgrade 
deteriorated buildings and landscapes, 
and add needed accommodations for 
parliamentarians and others (including 
the Prime Minister’s Office, Privy 
Council Office, and RCMP). The 
LTVP defined the boundaries of the 
Parliamentary Precinct, outlined a 
set of eight Guiding Principles, and 
established the rehabilitation of the 
Parliamentary Triad (West Block, 
Centre Block, East Block) as the first 
priority. 

The LTVP was updated in 2007, confirming the Vision 
and Guiding Principles and underscoring the need to 
rehabilitate the Parliamentary Triad as the first priority since 
these buildings face serious deterioration and risk of critical 
failure. The updated LTVP also established a comprehensive 
Implementation Framework of “rolling” five-year programs 
of work to plan and deliver projects to meet parliamentary 
accommodation requirements and to create a secure and 
welcoming environment for parliamentarians, staff, and 
visitors. 

The LTVP encompasses all lands on the north side of 
Wellington Street between the Rideau Canal and the Portage 
Bridge, including the Parliamentary Precinct, the Judicial 
Precinct, and the Library and Archives Canada site. The 
three blocks on the south side of Wellington between Bank 
Street and Confederation Square are also included in the 
LTVP. 

PPB is responsible for the Parliamentary Precinct, which 
includes 34 Crown-owned buildings and associated 
lands, of which 28 are designated heritage properties. The 
Branch also oversees 15 leased buildings , as well as special 
purpose facilities (including some properties outside the 
Parliamentary Precinct) that provide supporting functions 
for Parliament. 

The boundary of the Parliamentary Precinct is outlined in 
Figure 1.01. 

Figure 1.01 - PARLIAMENTARY PRECINCT BOUNDARY
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1.2 Why is the LTVP Important?
Parliament Hill is the focal point of Canadian political life 
and a symbol of the history and development of the country. 
The natural setting on an escarpment overlooking the 
Ottawa River provides a striking contrast for the magnificent 
Gothic Revival buildings positioned around a great lawn. 
The rich symbolism of a rugged, natural beauty combined 
with the formal, ceremonial aspects of Parliament is 
uniquely Canadian. 

These historic buildings represent the history of the country, 
but also its future through the ongoing work of Canada’s 
Parliament and the openness of the site as a meeting 
place where Canadians gather in times of celebration and 
democratic engagement. It is essential that these buildings 
and grounds be preserved and enhanced in support of the 
ongoing work of the country and for future generations of 
Canadians to appreciate. 

The historic importance of the Parliament buildings and 
grounds has been formally recognized, first in 1976 when 
they were designated a National Historic Site, and again 
in 1987 when they were designated Classified Heritage 
Buildings, the highest level of heritage designation in 
Canada.

Like the country, change has been a constant for the 
Parliamentary Precinct. The West and East Blocks were 
originally built as departmental offices for the public 
service. As the country grew, the need for parliamentary 

space increased and these buildings were repurposed for 
parliamentary functions. 

Parliamentary requirements continue to evolve and today 
the LTVP provides the framework for responding to 
these changing needs in a balanced way—balancing the 
requirement for modern accommodations, while preserving 
the heritage character of the buildings; balancing the need 
to restore and renew these iconic heritage buildings, while 
ensuring that the investments are implemented responsibly 
and provide good value for Canadians; and balancing the 
need for a safe and secure place to work, while ensuring that 
Parliament remains open and accessible for business and 
visitors. 

As LTVP projects to rehabilitate heritage buildings 
throughout the Parliamentary Precinct are completed, 
several additional objectives are also accomplished: 
sustainability is improved by upgrading energy systems; 
technological and communication systems are modernized 
for a more efficient and accessible Parliament; the visitor 
experience is enhanced, which deepens the appreciation of 
our collective history; and security features are enhanced, at 
a time when the global security environment is changing.

Through the work of the LTVP, the Parliament Buildings 
will continue to stand as proud symbols of Canadian 
heritage and the centre of a parliamentary system equipped 
to handle the demands of a growing, dynamic nation in a 
rapidly changing world.

WEST BLOCK IN THE EARLY DAYS OF ITS RESTORATION
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Symbolic Primacy
Preserve and enhance the 
symbolic primacy and visual 
integrity of Parliament Hill.

Heritage Value
Respect for the role and heritage 
value of the buildings, the 
landscape and the settings as a 
symbol of Canadian democracy.

Natural Environment
Ensure that development 
is sensitive to the natural 
environment of the site.

Precinct Boundary
Establish a clear physical 
boundary to accommodate all 
core parliamentary activities and 
essential services.

Accessibility
Ensure balance between 
openness, accessibility and 
security.

Patterns of Use
Incorporate coherent and 
harmonious patterns of use 
within the site and surrounding 
community.

Interconnections
Ensure interconnections of 
functions, services and buildings.

Stewardship
Provide responsible stewardship 
of resources.

LTVP Vision and Guiding Principles

The LTVP Vision outlines the significance of the Parliamentary Precinct as one of the most important and 
enduring symbols for the country. It provides a thoughtful foundation for the LTVP and confirms that 
change must occur in a balanced and measured way to give Parliament a setting worthy of the important 
work undertaken there and to preserve these important national treasures for future generations. 

The Guiding Principles establish the basis upon which change and renewal in the Precinct must occur. 
They offer guidance with respect to appropriate site development and identify the elements that are 
essential to the sound stewardship of the Precinct. 

Together, the Vision and Guiding Principles establish a context for project evaluation and decision-
making, and provide a framework for careful stewardship.

VISION

The Parliamentary Precinct is the home of Canada’s parliamentary system and the physical expression of 
our commitment to democracy and the principle of freedom. The picturesque landscape and architectural 
style of the Precinct are enduring visual symbols of our country, while the openness, accessibility and 
security of the public spaces are representative of the values treasured and celebrated by all Canadians. 

The Precinct provides the setting for the work of parliamentarians and staff in a secure and efficient 
manner, but it is also the preeminent gathering place for public expression and celebration, as well as a 
place of quiet reflection. 

Change within the Parliamentary Precinct needs to occur in a way that balances the evolving functional 
needs of parliamentarians and other users with the overriding commitment to preserve the historic, 
environmental and symbolic primacy of the site. 

GUIDING PRINCIPLES
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1.3 How is the LTVP Delivered?
Parliamentary Precinct Branch

The mandate of Public Works and Governments Services 
Canada (PWGSC) is to deliver high-quality facilities and 
services that meet the needs of federal organizations while 
ensuring sound stewardship on behalf of Canadians. 
PWGSC manages one of the largest and most diverse 
portfolios of real estate in the country and is the 
Government of Canada’s real estate expert. 

The Minister of PWGS is the official custodian of the 
Parliament buildings and grounds, and PPB has a unique 
and important role to play in supporting this mandate.

PPB offers a single point of service delivery to the 
Parliament of Canada. In collaboration with its 
Parliamentary Partners— the Senate of Canada, the House 
of Commons and the Library of Parliament—and other 
key stakeholders, PPB delivers consistent, high-quality 
accommodations and services for Parliament through a 
combination of:

• Ongoing care and upkeep of all buildings,

• Comprehensive planning and coordination of current
and future requirements,

• Construction of new facilities, where needed, to meet
the requirements of Parliament, and

• Planning and delivering an extensive recapitalization
and rehabilitation program for the renewed use of
significant heritage buildings to meet the evolving
accommodation, technological and security needs of a
modern and growing Parliament.

As a knowledge-based learning organization, and to 
maintain its track record of delivering LTVP projects on 
time, on budget and on scope, PPB continuously strives to 
improve the planning and delivery of the LTVP program. 
By integrating industry leading practices, partnering 
with universities, leveraging lessons learned and actively 
seeking innovative ideas, the Branch seeks to be recognized 
at the forefront of the industry. Its outreach program, 
with international governments, provides PPB with the 
opportunity to share its successes and learn from others with 
similar high profile, heritage, and legislative buildings and 
portfolios. 

PPB recognizes that good governance provides the 
framework for effective decision-making by implementing 
processes for defining desired outcomes, addressing client 
issues, obtaining and managing resources, and establishing 
accountability relationships. 

With this in mind, PPB is continuously adjusting its 
governance and organizational structure to improve 
integration, optimize the use of resources, strengthen the 
focus on performance, and enhance collaboration—all 
critical elements of the Branch vision. 

Program Delivery 

The LTVP Implementation Framework is composed of 
a series of “rolling” five-year programs of work. These 
programs of work establish shorter-term objectives in the 
context of longer-term priorities and the LTVP’s overarching 
Vision and Guiding Principles. The five-year cycles provide 
flexibility to respond to changing circumstances (e.g., 
government and parliamentary priorities, deteriorating 
building conditions) and allow greater accuracy in defining 
functional requirements and in establishing project costs 
and scheduling. This facilitates stronger project management 
and supports greater fiscal responsibility. 

The first priority of the LTVP is the rehabilitation of the 
Parliamentary Triad. Given the nature and extent of this 
work, the buildings must be emptied and rehabilitated in 
sequence. This triggers the need for a substantial amount of 
suitable swing space all within close proximity of Parliament 
Hill. Figure 1.02 illustrates the extensive sequence of 
moves needed to allow Centre Block to be vacated and 
rehabilitated, identifying the numerous projects that 
have been completed, those underway, and those that are 
currently planned for the future. 

To deliver this vast and complex scope of work in a 
coordinated and integrated way—all while ensuring that 
the buildings yet to be rehabilitated remain functional and 
safe—PPB established four programs.

The Planning Program focuses on the development of 
strategic master plans, sector development plans, and 
enabling studies that guide investment decisions and the 
prioritization of future projects. This program ensures that 
all future work in the Precinct aligns with the overarching 
Vision and Guiding Principles of the LTVP. The Planning 
team prepares high level implementation strategies and 
cost estimates, makes recommendations for the initiation 
of new projects, and coordinates active projects to ensure 
they dovetail and contribute to the broader objectives of 
the LTVP. Once projects have been identified and the pre-
planning work is complete, projects are transferred to the 
Major Capital and Recapitalization Programs for delivery. 

The Major Capital Program (MCP) manages the primary 
construction of new and rehabilitation projects necessary 
to advance the priority of restoring the main heritage 

THE DRIVE TO CENTRE BLOCK
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Parliamentary Precinct Branch Vision

To provide client-centric, integrated, and cost effective real property services, based on sound management practices 
through a high performing workforce, so as to manage a safe, secure, efficient, modern and sustainable portfolio. We 
aim to establish PPB as an internationally renowned expert in the rehabilitation of key historical real property.

buildings—West Block, Centre Block, and East Block. 
MCP is also responsible for the rehabilitation, construction 
and fit-up of all buildings in the Precinct for interim and 
permanent accommodations, as well as facilities outside the 
Precinct that provide supporting functions to Parliament. 

The Recapitalization Program (RECAP) addresses projects 
in buildings that are occupied and operational but have 
not yet been fully rehabilitated. These projects preserve 
buildings, stop or reduce ongoing deterioration, respond 
to urgent building repair requirements, and address health 
and safety issues. They are permanent interventions that 
ensure the ongoing viability of buildings and make future 
rehabilitation less complicated and costly. These investments 

protect both the heritage value of the buildings and 
their important role in current and future operations of 
Parliament. The Recapitalization Program is also responsible 
for the restoration and rehabilitation of the heritage 
Parliament Hill grounds, an important element of the LTVP 
Vision and Guiding Principles.

The Building Components and Connectivity (BCC)
Program includes two elements: the delivery of 
building fixtures, furnishings and equipment needed 
for accommodations to be fully functional, and the 
modernization of precinct-wide communications and 
IT. Projects include major modifications within the two 
centralized data centres, as well as interconnected service 

2015

Completed LTVP Projects/
Projets achevés de la VPLT

Current LTVP Projects/
Projets en cours de la VPLT

Future LTVP Projects/
Projets à venir de la VPLT

Figure 1.02 - LTVP MOVE SEQUENCE
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applications for more than 30 buildings in the Precinct. 
These IT projects are coordinated and integrated with LTVP 
construction projects as they roll out to ensure the efficient 
and cost-effective delivery of BCC elements.

All four programs are closely connected and interdependent. 
Sound management and effective oversight ensures that:

• All work fulfils the Vision of the LTVP and the core 
values set out in the Guiding Principles,

• The interdependencies of projects are identified and 
implemented seamlessly,

• All programs share and capitalize on lessons learned, 
and

• There is strong collaboration and coordination among 
planning, delivery, and operations. 

All programs work closely with the PPB Buildings in 
Transition (BiT) business unit to ensure a seamless 
transition from project to operations. The BiT team—which 
is the client representative for PPB property management 
throughout the project—provides advanced development of 
detailed forecasts for building operations and coordinates 
the sequence of hand-over activities from MCP to PPB 
property management.  

Once projects are completed, buildings are returned to 
the PPB Operations and Accommodations Sector for the 
ongoing care and maintenance of the buildings, ensuring 
that parliamentarians are equipped to conduct ongoing 
parliamentary business without interruption. Operations 
and Accommodations consistently outperforms its annual 
performance target, which limits the number of hours that 
essential property management services are not provided for 
ongoing operation of Parliament to no more than 48 hours 
per annum. 
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 EXCAVATION OF VISITOR WELCOME CENTRE – PHASE 1 FROM TOP OF MACKENZIE TOWER, WEST BLOCK
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SECTION 2

The Year in Review

2.1 Context—Previous Work 
The LTVP is a guide for change to the Parliamentary 
Precinct which established the rehabilitation of the 
Parliamentary Triad (West Block, Centre Block, East 
Block) as the first priority. Since 2001, the LTVP 
has required the planning and delivery of a complex 
sequence of numerous inter-dependent projects and 
moves throughout the Parliamentary Precinct. This 
sequencing of projects and moves is needed to allow the 
Centre Block to be vacated.

The LTVP was updated in 2007 and significant progress 
has been made including the completion of 20 key 
projects, many of which have realized substantial time 
and cost savings. For example, Members of Parliament 
from the West Block have been relocated into renovated 
facilities in the Valour Building. This in turn triggered 
a series of earlier projects to relocate functions that 
previously occupied the Valour Building. A new Food 
Production Facility was built, coming in 20% under 
budget, and 1 Wellington was converted into committee 
rooms, allowing West Block to be fully vacated in 2011, 
four years earlier than originally planned. 

Figure 2.03 illustrates the LTVP timeline with key 
project milestones, and Figure 2.04 provides greater 
detail on the LTVP projects that have been completed, 
current priorities, and projects planned for the future. 

FY 2015/16   $408.71 • 13.2%

FY 2014/15   $355.91 • 11.5%

FY 2016/17   $415.36 • 13.5%

57.6% SPENT TO DATE

FY 2017/18 & FUTURE YEARS   $483.70 • 15.7%

PREVIOUS YEARS   $1423.22 • 46.1%LTVP 
Cash 
Flow 

($ in Millions)

Figure 2.02 - LTVP CASH FLOW ($ IN MILLIONS)

2016
Wellington Building 

Completion

2018
Government 
Conference Centre 
Completion

2015
Sir John A.
Macdonald 
Completion

2010
Rideau
Committee Rooms
Completion

2028
Centre 
Block 
Completion

Visitor Welcome 
Centre - Phase 2&3 
Completion

2032
East 
Block 
Completion

2017
West Block 
Completion 

Visitor Welcome 
Centre – Phase 1
Completion

2022 
East Block
1867 Wing 
Exterior Rehabilitation 
Completion

2010
Valour Building 
Completion

Food Production 
Facility 
Completion

Figure 2.03 - CONSTRUCTION COMPLETION MILESTONE TIMELINE

Previous
Years

FY
2014/15

FY
2015/16

FY
2016/17

FY 
2017/18
 & Future
Years

Total

Expenditures $1,139.52  $355.91 $408.71 $415.36 $483.70 $3,086.90 

Percentage of 
Funding Spent 36.9% 57.6% 70.9% 84.3% 100% 100%

ACTUAL FORECAST

s

46.1%

$283.70

FY 
2013/14

Figure 2.01 - LTVP CASH FLOW TABLE FOR CURRENTLY APPROVED
       PROJECTS ($ IN MILLIONS) 

*All forecasts are for currently approved projects and are projections which are subject to 
change.

*All future dates are forecasted and subject to change.

*All forecasts are for currently approved projects and are projections which are subject to 
change.
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LTVP Work Completed

1. Centre Block Underground Services 
(CBUS): Construction of an underground facility 
to house high-voltage electrical transformers 
and emergency power generators, advanced 
computers and communications facilities, storage 
space and delivery reception facilities.

2. The Peace Tower: Restoration of exterior 
masonry to address deterioration.

3. Library of Parliament: Full interior and exterior 
restoration of the heritage building and the 
addition of new below-grade space.

4. Food Production Facility: Relocation and 
construction of an off-site food production facility 
to provide new state of the art facilities and make 
room for the development of the former site.

5. The Valour Building (formerly La 
Promenade): Construction of offices for the 
interim relocation of Parliamentarians and space 
for three committee rooms.

6. 1 Wellington (Rideau Committee Rooms): 
Construction of four new committee rooms.

7. Sir John A. Macdonald Building:  
Construction of the permanent relocation site  
of the Confederation Room (Room 200) from the 
West Block.

Current Priorities:  
Major Capital Program

8. Wellington Building Renovation:  
Construction of offices for the interim relocation 
of Parliamentarians (70 Parliamentary Office Units 
and ten committee rooms).

9. Visitor Welcome Centre, Phase 1: 
Construction of improved physical security 
systems and space to accommodate visitors on 
parliamentary business, provide indoor access 
for material handling and provide a modern 
visitor facility to communicate the operations and 
history of the Canadian Parliament. Will be used 
as access to the House of Commons Chamber in 
West Block during the Centre Block rehabilitation. 

10. West Block Rehabilitation: Rehabilitation of 
the interior and exterior of the heritage building 
for modern offices and committee rooms for 
Parliamentarians. Construction of a courtyard infill 
to contain the House of Commons Chamber during 
the rehabilitation of Centre Block.

11. Government Conference Centre: 
Construction of Senate Chamber and offices for 
the interim relocation of Senators during the 
Centre Block rehabilitation. 

Future Priorities:  
Major Capital Program

12. Centre Block Rehabilitation: Rehabilitation 
of the interior and exterior of the heritage building 
for modern offices and committee rooms for 
Parliamentarians.

13. Visitor Welcome Centre Phases 2 & 3: 
Completion of the Visitors Welcome complex to 
interconnect with Phase 1 and construction of 
an East sector underground services structure to 
service material handling for Centre Block and 
East Block.

14. East Block Rehabilitation: Rehabilitation of 
the interior and exterior of the heritage building to 
install modern offices for Senators. 

15. Confederation Building Rehabilitation: 
Rehabilitation of the interior and exterior of 
the heritage building for modern offices and 
committee rooms for Parliamentarians.

16. 100 Wellington Rehabilitation: Rehabilitation 
of the interior and exterior of the heritage building.

3

2

1

5

6

4

7

10

8

15

16

9

13

12

11

14

Figure 2.04 - LTVP KEY PROJECTS
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2.2 LTVP Program – FY 2014-15
Substantial progress has been made this past fiscal year in 
advancing the LTVP and planning is well underway for 
future LTVP projects. 

The rehabilitation of the Sir John A. Macdonald Building 
was concluded this fiscal year, and West Block—the first of 
the three main Parliamentary buildings to be rehabilitated—

will be completed within the next two years, along with the 
Wellington Building. The Government Conference Centre 
will be completed in 2018. All three buildings will provide 
interim accommodations. Substantial pre-planning work for 
Centre Block has been completed, putting the tools in place 
to prepare for the major program of work required for this 
project. Work continues throughout the Precinct to preserve 
and maintain all of the Parliamentary buildings providing 
for safety and functionality.  

Overall, the LTVP program, and its individual projects 
have progressed or been completed as planned and 
on target. The only exception is an exterior window 
recapitalization project at the Confederation Building 
that was delayed in the short-term due to the effects of 
severe winter weather. 

Total LTVP expenditures in FY 2014-2015 were 
$355.9M bringing overall program expenditures to 
$1,779.1M as of March 31, 2015 as shown in Figure 
2.06. This continued an upward trend that started in 
2010 when large-scale construction work on the LTVP 
began. The 25% increase in total spending over FY 
2013-2014 reflects the increasing maturity of the LTVP 
program and the concentration of rehabilitation and 
construction work currently underway, with many 
projects at peak implementation. 

In FY 2014-15, overall LTVP expenditures aligned with 
planned monthly budgets and forecasts, and at year-end 
actual expenditures represented 99.4% of forecasted 
expenditures. (Figure 2.05)   
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Figure 2.06 - LTVP TOTAL CUMULATIVE EXPENDITURES 

AND FORECAST - FY 2014-2015 

Figure 2.05 - MONTHLY LTVP FINANCIAL SITUATION
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2.3 LTVP Program Delivery 
Components

The LTVP is comprised of four programs: MCP, RECAP, 
BCC, and Planning. Expenditures for each component 
are shown in Figure 2.07. In FY 2014-2015, MCP 
represented (86.2%) of all LTVP expenditures, followed 
by BCC (5.5%), RECAP (5.3%), and Planning (3.0%). 

Analysis of overall LTVP expenditures by cost category 
for FY 2014-2015, as represented in Figure 2.08, indicates 
that the largest LTVP cost is construction at 65.9% of 
total expenditures, followed by professional fees at 17.0%. 
Professional fees include third-party expenditures in the 
areas of business analysis, costing, scheduling, heritage, 
project management, construction management, 
and architecture and engineering—all of which are 
specialized skill sets engaged as required to ensure that 
projects have the right people, with the right skills, at the 
right time. 

Looking forward, overall LTVP expenditures are 
planned to increase in the upcoming years as projects 
such as West Block, Wellington, and Government 
Conference Centre are completed, construction 
commences on the Centre Block Rehabilitation project, 
and the next “rolling” program of work is implemented. 
The planning and implementation of the LTVP 
Program has incorporated the upcoming Canada 150th 
anniversary celebrations (2017) and PPB is committed 
to ensuring an environment on Parliament Hill that is 
conducive to these celebrations. 

PLANNING   $10.72 • 3.0%

MCP   $306.94 • 86.2%

RECAP   $18.81 • 5.3%

BCC   $19.44 • 5.5%

Figure 2.07 - TOTAL LTVP EXPENDITURES BY PROGRAM

       FY 2014-2015 ($ IN MILLIONS)

OTHER COSTS   $3.02 • 0.8%

LEASES   $30.75 • 8.6%

PROFESSIONAL FEES   $60.56 • 17.0%

BCC*   $26.95 • 7.6%

BCC expenditure value represents 
both campus wide and individual 
project expenditures.

**Total percentage equals 99.9% 
 due to number rounding. 

* 

CONSTRUCTION   $234.63 • 65.9%

Figure 2.08 - TOTAL LTVP EXPENDITURES BY CATEGORY

       FY 2014-2015 ($ IN MILLIONS)

MOUNTING OF NEWLY CARVED STONE AT WEST BLOCK

THE DRIVE TO CENTRE BLOCK
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Performance Metrics 

The 2014-2015 Report on Plans and Priorities established 
targets that all Parliamentary Precinct rehabilitation  
and construction projects greater than $1 million be within 
90% of their time, scope and budget targets in  
FY 2014-2015. 

As shown in Figure 2.09, all MCP, RECAP, and BCC projects 

achieved their  targets this fiscal year, illustrating PPB’s 
strong project management capabilities and continued 
success in the delivery of capital projects. (Note: Planning 
is not included in this evaluation as they have no capital 
projects.) 

Using these results as the basis for analysis, the performance 
of the LTVP program of work in FY 2014-2015 has exceeded 
its performance targets for the year. 
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Figure 2.09 - LTVP PERFORMANCE MEASUREMENT FRAMEWORK (PMF) TARGET SUCCESS

       FY 2014-2015

Indicator Target Result

% of MCP construction projects > $1 million that are on time, on scope and on budget. ≥90% 100%

% of RECAP projects > $1 million that are on time, on scope and on budget. ≥90% 94%

% of BCC projects > $1 million that are on time, on scope and on budget. ≥90% 100%

Program Benefits

Job Creation – It is expected that the six major crown 
projects (East Block, Government Conference Centre, Sir 
John A. Macdonald, Wellington Building, West Block, and 
Visitor Welcome Centre Phase 1) will generate over 25,000 
direct and indirect private sector jobs over the course of the 
work. These will be generated through contracts with small, 
medium and large companies.

Waste Diversion – Limiting the amount of demolition 
material dumped in landfills is a key goal for all major crown 
projects. For example, the Sir John A. Macdonald Building, 
Wellington Building and West Block achieved diversion rates 
for demolition materials in excess of 90% respectively, far 
exceeding their targets of 80%.

Energy Efficiency – Buildings within the Precinct will 
be considerably more energy efficient after rehabilitation. 
All heritage buildings are designed to 70% of Green Globes 
standard (LEED Silver equivalent). Energy efficient measures 
incorporated into the buildings include high efficiency 
motors, heat recovery systems, green roofs, solar hot water 
panels, and new energy efficient windows.

Hazardous Waste Abatement – All LTVP 
rehabilitation projects include the removal of hazardous 
waste materials from the buildings. For example, over 5,800 
tonnes of hazardous materials and contaminated building 
products such as plaster, terracotta brick, insulation, drywall, 
etc. have been removed from the Sir John A. Macdonald 
Building, Wellington Building and West Block. 
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Sir John A. Macdonald 
Building

The completion of the Sir John A. Macdonald building 
rehabilitation was a major accomplishment of the LTVP 
this fiscal year. The restoration of this award-winning, 
heritage building and the construction of a modern 
annex building demonstrates all that the LVTP Vision 
and Guiding Principles seek to achieve: respectful 
heritage preservation; sensitive redevelopment; adaptive 
reuse of assets; innovative sustainable practices; and the 
responsible stewardship of resources. 

Built in the 1930s by the Bank of Montreal and 
located immediately across from Parliament Hill, this 
monumental heritage building permanently replaces 
West Block’s Confederation Room (Room 200). It 
provides dignified, functional space for ceremonial 
and parliamentary functions, as well as state-of-the-
art conference and meeting facilities. Adapting this 
aging bank building into a multipurpose, multimedia 
parliamentary facility that meets the functional, 
technological, and evolving security requirements of 
the 21st century was challenging.  It required the full 
abatement of hazardous materials, structural and seismic 
upgrades, the replacement of all mechanical, electrical, 
plumbing and life safety systems, and the introduction 
of enhanced security features. A skilled project team 
developed innovative ways to ensure that the extensive 
interventions were integrated with minimal impact on 
the heritage character of the building. 

As envisioned in the LTVP Guiding Principles, the 
new annex building is an inspired addition to the 
Capital’s ceremonial route, respectful of the heritage 

building and a graceful partner to it. While the two 
components are united by the use of common materials 
and complementary scale, the new addition defers to 
the heritage building through its asymmetrical design 
and the inclusion of a two-storey, glass buffer space that 
provides a clear transition between the old and new 
buildings. The dialogue between old and new continues 
inside with unifying materials and a shared attention to 
detail and fine craftsmanship.

Throughout the project, the Parliamentary Precinct 
Branch was committed to incorporating sustainable 
building practices into the design, construction, 
and ongoing operations of the building. The new 
addition includes a green roof, which provides broader 
environmental benefits, as well as reduced energy 
demands for the building. A full range of energy saving 
features such as high efficiency motors, occupancy 
sensors for lighting, water saving systems, and new 
energy efficient windows were incorporated throughout, 
all of which contributed to the achievement of the Green 
Globes 70% target for heritage buildings (LEED Silver). 

Thoughtful construction practices also meant that 
in excess of 90% of all clean demolition material was 
diverted from landfills. Limestone blocks saved from 
the old annex demolition were reused in the restoration; 
granite from tellers’ counters was repurposed into the 
feature staircase of the new annex; and the exquisite Art 
Deco chandeliers in the main hall were restored and 
refitted with energy-saving LED lighting. These measures 
are not only environmentally sound, they demonstrate a 
sensitivity and respect for the history of the building, the 
craftsmen who built it, and the quality materials used in 
its original construction. 

Every aspect of the Sir John A. Macdonald project reflects 
the values and spirit contemplated in the LTVP’s Vision 
and Guiding Principles—from introducing change within 
the Precinct in a balanced way, to providing responsible 
stewardship of resources through sustainable practices 
and the on-time and on-budget delivery of the final 
building. It is a model for Precinct renewal, providing 
inspiration and setting the bar high for the remaining 
projects. 

THE DRIVE TO CENTRE BLOCK
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Major Capital Program (MCP)

In FY 2014-2015, MCP project expenditures were $306.9M, 
a 24% increase over expenditures in the previous fiscal year, 
reflecting increased construction activity. (Figure 2.10)  

In FY 2014-2015, all MCP projects were on time, on scope, 
on budget.

Looking ahead, total annual expenditures within the MCP 
program are currently expected to increase over the coming 
years as ongoing construction projects are completed in 
advance of the Centre Block Rehabilitation Project and the 
implementation of next “rolling” program of work. 

Accomplishments in FY 2014-2015:

• Sir John A. Macdonald Building Rehabilitation – This 
project has achieved 100% construction completion and 
is ready for occupancy. 

• Wellington Building Renovation – This project is 75% 
complete, ahead of the 70% target set for the year. The 
atrium staircase (an architectural feature of the project) 
was installed and office fit-up is well underway.

• West Block Rehabilitation – This project is 55% 
complete and on target for the year. Excavation of the 
courtyard to house the interim House of Commons is 
complete, as is the north court excavation.  

The Laurier Tower roof is complete, including 
decorative metalwork. The Courtyard glass roof 
and roof structure sub-contract tender was closed 
and the Courtyard roof package was awarded. An 
outstanding effort resulted in significant progress on the 
rehabilitation of the exterior masonry.

• Visitor Welcome Centre, Phase 1 – This project is 
23% complete and on target for the year. Underground 
infrastructure systems were relocated to allow 
excavation, design approvals are now in place, and cost 
approvals are underway.

• Senate Interim Accommodations (Government 
Conference Centre)  – This project is 12% complete, 
ahead of the 10% target set for the year. The building 
has now been emptied, and demolition and abatement 
are underway. Ongoing investigations have identified 
asset deterioration over and above what was originally 
anticipated and this is expected to create cost pressures.

• East Block 1867 Wing Exterior Rehabilitation – This 
project is 11% complete, ahead of the 10% target set for 
the year. Schematic designs are underway and the terms 
of reference to engage a Construction Manager Advisor 
are complete and ready for tender. 
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Figure 2.10 - LTVP MCP CUMULATIVE EXPENDITURES AND FORECAST

       FY 2014-2015
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Targets for FY 2015-2016:

• Wellington Building Renovation – The fit-up and installation 
of the building components and connectivity will continue. 
This project is scheduled for construction completion in  
2016 and is expected to be approximately 92% complete by 
March 31, 2016.

• West Block Rehabilitation – Construction of the courtyard 
infill and north court structures will continue to advance. 
Work on masonry and roof rehabilitation will approach 
completion. This project is scheduled for construction 
completion in 2017 and is expected to be approximately  
72% complete by March 31, 2016. 

• Visitor Welcome Centre—Phase 1 – Design and excavation 
activities will be completed in 2015 and in early 2016 the 
construction of the facility will commence. This project is 
scheduled for construction completion in 2017 and is expected 
to be approximately 54% complete by March 31, 2016.

• Senate Interim Accommodations (Government Conference 
Centre) – The base building and fit-up design, along with the 
abatement and demolition, will be complete. This project is 
scheduled for construction completion in  
2018 and is expected to be approximately 28% complete by 
March 31, 2016. 

• East Block 1867 Wing Exterior Rehabilitation – The design 
and construction planning will continue to progress. This 
project is scheduled for construction completion in 2022  
and is expected to be approximately 15% complete by  
March 31, 2016. 

• Centre Block Rehabilitation, Pre-Design Planning – The 
project requirements will be further defined, supporting 
studies will be completed and, as part of the Smart 
Procurement process, industry will be consulted to ensure the 
scope of the work incorporates best practices. Procurement 
for architectural and engineering services and construction 
management services are planned to be ongoing as of  
March 31, 2016.

Recapitalization Program (RECAP) 

In FY 2014-2015, RECAP project expenditures were $18.8M, a 19% 
increase over expenditures in the previous fiscal year, reflecting 
increased construction activity. (Figure 2.11) 

In FY 2014-2015, all RECAP projects were on time, on scope, on 
budget, with the exception of one exterior window project that was 
delayed due to the effects of severe winter weather conditions. 
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Looking ahead, total annual expenditures within the 
Recapitalization program are expected to remain steady over 
the coming years with the completion of current projects 
and implementation of the next “rolling” program of work. 

Accomplishments in FY 2014-2015:

• Confederation Building – Elevators Upgrade – This 
project to upgrade existing vertical transportation 
systems involved the rehabilitation of all eight elevators. 
This project was completed on target for the year and 
achieved 100% construction completion.

• Centre Block – House of Commons Chamber 
Modifications – This project to accommodate 30 new 
Members of Parliament in the House of Commons 
Chamber is 60% complete and on target for the year.  
A mock-up was completed during the 2014 summer 
recess to highlight and validate the changes to the 
Chamber. Fabrication of new desks and chairs was 
completed and a schedule for implementation was 
developed to align with the return of Parliament 
following the 2015 general election. 

• Centre Block – Chamber Stained Glass  
Windows – This project, within the Various Short Term 
Repairs Project, is to remove, dismantle and preserve 
six stained glass windows in the House of Commons 
Chamber and is 70% complete and on target for the 
year. The stained glass windows on the west side of 
the House of Commons Chamber were replaced with 
replicas and rehabilitation of the original windows 
began, as planned, off-site. 

• Confederation Building – High/Low Voltage System 
Upgrade – This project to upgrade building electrical 

system components is 25% complete and on target 
for the year. The planning, design and construction 
documents were completed by the Prime Consultant 
and the construction contract was awarded with work 
commencing in March 2015. 

• West Slope Infrastructure Rehabilitation – This 
project to rehabilitate the structural elements on the 
west slope includes the stairway, storm sewer, Victoria 
lookout and additional work is 86% complete and on 
target for the year. Work continued with installation of 
steel platforms for the stairway and off-site fabrication 
of other stairs components.

• Centre Block – East and West Pavilions Envelope 
Rehabilitation – This project to rehabilitate the 
envelope (including masonry and roof), windows 
stabilization, and partial seismic upgrade is 46% 
complete and on target for the year. The construction 
contract was awarded for the rehabilitation of the East 
Pavilion. The contractor mobilized and completed 
preparatory work for the masonry rehabilitation. Work 
on the West Pavilion has been deferred and is no longer 
part of this project.

• Centre Block – Ventilation Towers Envelope 
Rehabilitation – This project to rehabilitate the 
envelope including masonry, roof, windows, louvers 
and full seismic upgrade is 45% complete and on target 
for the year. A construction contract was awarded for 
the rehabilitation of the Senate and House of Commons 
Ventilation Towers and construction commenced in 
2014. Work continued to proceed as planned on the 
Senate Tower.  
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• Confederation Building – Window Frame Stabilization and Sash 
Rehabilitation – This project to rehabilitate 1664 sashes within 
447 window units is 38% complete. The construction contract was 
awarded for window frame stabilization and sash rehabilitation and 
work commenced in November 2014. The project was delayed due 
to the effects of severe winter weather conditions. 

• North Perimeter Wall Rehabilitation Parliament Hill  
Grounds – This project to rehabilitate the masonry wall, iron fence 
and pathway is 63% complete and on target for the year. Phase 
2 of the rehabilitation was completed, and Phase 3 construction 
documents were completed and posted on Buyandsell.gc.ca. 

Targets for FY 2015-2016: 

• Centre Block – House of Commons Chamber Modifications – 
Implementation will begin during the 2015 general election recess 
and will be completed within a two-month period. The project is 
planned for construction completion in 2015.

• Centre Block – Chamber Stained Glass Windows – 
The stained glass windows removed from the west side of the 
House of Commons Chamber will be fully rehabilitated and  
stored for future installation during the Centre Block  
Rehabilitation project. This project is planned for  
construction completion in 2015.

• Confederation Building – High/Low Voltage System  
Upgrade – Construction work for the high/low voltage electrical 
system upgrade is planned for construction completion in 2015. 

• West Slope Infrastructure Rehabilitation – Work will continue 
and the project is planned for construction completion in 2015.

• Centre Block – East and West Pavilions Envelope 
Rehabilitation – Rehabilitation work will continue and is planned 
for construction completion in 2016.

• Centre Block – Ventilation Towers Envelope Rehabilitation – 
Rehabilitation of the Senate Tower will be completed and work will 
advance on the House of Commons Tower. The project is planned 
for construction completion in 2016.

• Confederation Building – Window Frame Stabilization and 
Sash Rehabilitation – The window frame stabilization and sash 
rehabilitation work will continue and is planned for construction 
completion in 2016.

• North Perimeter Wall Rehabilitation Parliament Hill  
Grounds – The construction contract will be awarded for Phase 3 
and approximately 50% of the wall rehabilitation work is planned to 
be completed by March 31, 2016. The overall project is planned for 
construction completion in 2016. 
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Building Components and Connectivity (BCC)  

In FY 2014-2015, the BCC project expenditures were 
$19.4M, a 30% increase over expenditures in the previous 
fiscal year, reflecting increased construction activity on 
major crown projects. (Figure 2.12)

In FY 2014-2015, all BCC projects were on time, on scope, 
on budget.

Looking ahead, total annual expenditures for the BCC 
program are expected to increase over the coming years with 
the completion of current projects and implementation of 
the next “rolling” program of work. which includes projects 
in support of the closure of the Centre Block.

Accomplishments in FY 2014-2015:

• Wireless Networking – This connectivity project to 
deploy Wi-Fi capability throughout the Parliamentary 
Precinct has completed the detailed design phase, 
been successfully validated through pilot projects, and 
commenced a multiyear implementation across 30+ 
buildings in the Precinct.

• Trunked Radio Communication System – This 
project to upgrade existing (aging and obsolete) radio 
communication system has completed all telecom 
room fit-ups. All IT equipment has been purchased and 
received for testing and commissioning. 

• Integrated Security System Upgrade – This security 
project to upgrade and expand the main integrated 
security system (such as card swipes, video cameras, 
etc) to support increasing security demands within the 

Precinct has completed the detailed design phase (phase 
1), been successfully validated through pilot projects, 
and commenced a multiyear implementation across 30+ 
buildings in the Precinct.

• Core Network Infrastructure Revision – This 
connectivity project to upgrade and modernize 
the computer networking and deploy new internet 
technologies in the Precinct has completed the detailed 
design phase, been successfully validated through pilot 
projects, and commenced a multiyear implementation 
across 30+ buildings in the Precinct.

• Parliamentary Hill Pathway Connectivity – The 
first phase of this project to construct two separate 
(redundant) IT cabling pathways on Parliament Hill 
has been completed, ensuring that connectivity in the 
Precinct is not disrupted during the construction of the 
Visitor Welcome Centre Phase 1.

• Community Access Television (CATV) – This new 
project was initiated to assess and equip LTVP buildings 
with modern IT infrastructure and cabling (replacing 
co-axial cables) in time to accept the broadcast 
industry’s technological change from analog to digital 
content.

Targets for FY 2015-2016:

• Wireless Networking – Implementation of this project 
will continue with the project planned for construction 
completion in 2017.

• Trunked Radio Communication System – Final 
testing will be completed with commissioning phases in 
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summer 2015. The project is planned for construction 
completion in 2016.

• Integrated Security System Upgrade – 
Implementation of this project will continue, with 
roll-out to priority locations such as Centre Block 
and Valour buildings. This project is planned for 
construction completion in 2017. 

• Core Network Infrastructure Revision – 
Implementation of this project will continue, with the 
project planned for construction completion in 2017.

• Parliamentary Hill Pathway Connectivity – A 
second phase of this project will be initiated in 2015 
to define new IT cabling pathways for connecting the 
Government Conference Centre to the Parliamentary 
Precinct IT Network. The project is planned for 
construction completion in 2018.

• Community Access Television (CATV) – Feasibility 
and analysis phases will be completed to confirm 
technical solutions for transitioning the Parliamentary 
Television Network from traditional analog co-axial 
cables to digital content distribution. This project is 
planned for construction completion in 2017.

Planning Program  

In FY 2014-2015, Planning expenditures were $10.7M, a 
76% increase over expenditures in the previous fiscal year, 
as shown in Figure 2.13. This significant increase was due, 
in large part, to the pre-planning work associated with 
preparing the Centre Block Rehabilitation project. 

Accomplishments in FY 2014-2015: 

• Centre Block Rehabilitation – Pre-Planning – The 
pre-planning of the project is 100% complete and 
the project has been transferred to the Major Capital 
Program (MCP) for pre-design planning. For financial 
reporting, the project has been captured within the 
Planning program until the end of FY 15-16. This 
project included major technical studies, an inventory 
of the extensive art and artifact collection, and 
significant preparatory work for the early establishment 
of the project design and delivery team. Key National 
Project Management System (NPMS) documents that 
were completed included: Feasibility Report, Investment 
Analysis Report, Preliminary Project Plan, and Project 
Charter. See Annex 4.3 for NPMS details. 

• Confederation Building Rehabilitation Study – The 
project is 100% complete and on target for the year. 
A preliminary building condition assessment which 

focused on the mechanical, electrical and life safety 
systems, as well as interior finishes and building 
envelope, was completed. 

• Parliamentary Precinct Universal Accessibility (UA) 
Assessment – This project is 100% complete and 
included a preliminary, holistic view of the grounds 
and their assessment against universal accessibility 
standards and best practices, supporting PPB’s 
commitment to universal accessibility in the Precinct.

• South of Wellington Security Assessment – This 
project is 100% complete. The assessment analysis 
identified security challenges and proposed a 
coordinated strategy to address these challenges.

• West Sector Area Traffic Impact and Capacity 
Analysis – This project is 100% complete and included 
an assessment of capacity to accommodate future LTVP 
functions and development in the west area of the 
Precinct. 

• Exterior Lighting Master Plan – This project to 
develop a comprehensive approach to address required 
Precinct wide lighting improvements is 99% complete. It 
is awaiting the completion of the final report which will 
include a preferred option, proposed implementation 
strategy, and associated cost estimates. 

• Material Management Master Plan – This project is 
60% complete and on target for the year. The purpose 
of the project is to develop a material management 
strategy for the Parliamentary Precinct buildings 
north of Wellington Street. The final report on existing 
material handling operations and draft report on the 
future requirements were completed. Work has also 
progressed on the security report and the validation of 
the LTVP material concept.

• Emergency Power Master Plan – This project is 5% 
complete and on target for the year. The project is a 
review of emergency power needs and service levels 
through various stages of the LTVP.

• Underground Infrastructure Master Plan – This 
project is 5% complete and on target for the year. 
The project moved to the strategic planning phase, 
identifying opportunities to coordinate future 
underground work and develop dedicated pathways 
for improved infrastructure management. Terms of 
reference were developed and an IT consultant was 
retained.

THE DRIVE TO CENTRE BLOCK
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Targets for FY 2015-2016:

• Exterior Lighting Master Plan – The final report is 
expected by the end of September 2015 upon which the 
project will be 100% complete.

• Emergency Power Master Plan – The project will 
finalize a strategy to meet emergency power needs 
through various stages of the LTVP and is expected to 
be complete in 2016.

• Material Management Master Plan – The project will 
finalize the long-term strategy for managing material 
(including mail, food, supplies, furniture, garbage, 

recycling, etc.) through the various development stages 
of the LTVP. It is expected to be complete in 2016.

• Underground Infrastructure Master Plan – The 
project will validate and confirm the serviceability 
of the LTVP, and develop dedicated pathways and 
corridors for improved infrastructure management. 
Two additional consultants for municipal and for 
mechanical and electrical will be retained in summer 
2015 after which the main portion of the development 
of the Master Plan will be initiated. The project is 
expected to be complete in 2016. 
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Centre Block

As the centrepiece of Parliament Hill, Centre Block is the 
iconic image of Parliament for Canadians. It is home to the 
Senate of Canada, the House of Commons, and the Library 
of Parliament—the heart of Canadian democracy. 

Construction of an ornate Gothic Revival building set in 
the midst of a thriving lumber town was a bold statement 
about nationhood and the future of Canada. After the 
disastrous fire of 1916, Centre Block was completely rebuilt 
during World War I, larger and more richly decorated with 
stonework, stained glass and carvings—all deeply instilled 
with national symbolism. This renewal of Centre Block was 
also a statement about Canada—our history, our sacrifices, 
our achievements, and our dreams for the future. 

 

This national treasure requires renewal once again. With 
ongoing failures in antiquated systems, Centre Block is in 
critical need of complete repair and rehabilitation. 

The rehabilitation of Centre Block is the largest and most 
complex project of the Long Term Vision and Plan (LTVP). 
Given the complexity and cost of this project—as well as 
its national significance—a systematic, thoughtful, and 
thorough planning approach is critical for the project’s 
success. Crucial decisions are made during pre-planning 
on the nature and scope of the work and how it is to be 
executed. Challenges and opportunities are identified and 
options are analyzed in relationship to costs, schedules, 
quality, and risk. 

In FY 2014-2015, the Centre Block project achieved a 
significant milestone, completing a comprehensive plan that 
included a broad set of technical and enabling studies. This 
work established a solid foundation for the overall project 
and prepared the way for its transfer to the Major Capital 
Program and the lead-up to the full rehabilitation, which is 
scheduled to begin after Centre Block is vacated in 2018. 

Guided by the overarching values of the LTVP Vision 
and Guiding Principles, an integrated project team—
with representatives from Planning & Integration, Major 
Crown Projects, the Parliamentary Partners, the Canadian 
Conservation Institute, and Heritage Conservation 
Directorate, as well as other stakeholders—oversaw a robust 
program of work. 

THE DRIVE TO CENTRE BLOCK
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Technical Studies

The team concluded a major structural report based upon 
extensive research of original Centre Block documentation, 
historic photos, and current information. Archaeological, 
geotechnical, and seismic studies were also completed. 

Art and Artifacts

In collaboration with the Parliamentary Partners, an 
extensive inventory of over 5,000 art, artifacts, and heritage 
assets within Centre Block was assembled, providing 
insight into the size, scope and condition of items to be 
relocated or protected in situ. Planning also began for the 
decommissioning and move-out from Centre Block. 

Building System Upgrades

The preliminary identification of accommodation 
requirements for Centre Block provided additional insight 
into the electrical, mechanical, life safety, structural, 
security, heritage conservation, and BCC upgrades 
that will be required. These emerging requirements 
contributed to an overall scope of work that includes a fully 
rehabilitated Centre Block (including the Peace Tower) 
and the construction of a separate but closely associated 
underground Visitor Welcome Centre Complex in front 
of Centre Block. This new underground facility will 
accommodate isolated security screening, an enhanced 
visitor interpretation centre, improved material handling 
capability, and overall building support services.

Project Management

In compliance with PWGSC’s National Project Management 
System (NPMS), the team concluded an ambitious plan to 
complete the Centre Block Rehabilitation project’s Statement 
of Requirements, Feasibility Report, Investment Analysis 
Report, Preliminary Project Plan and Project Charter. In 
March 2015, the team commenced the Smart Procurement 
process for architectural and engineering and construction 
management services. This early industry engagement 
allows the government to leverage private sector experience 
and knowledge, facilitating better decision-making 
throughout the project and resulting in good value for 
money. 

The tools are now in place to prepare for this major 
rehabilitation project. With interim accommodation 
facilities nearing completion and the comprehensive pre-
planning work providing sound direction for the work 
ahead, Centre Block is poised for renewal once again. 

A renewed Centre Block that honours the history of the 
building, provides Parliamentarians with modern functional 
spaces, and offer visitors rich thoughtful experiences, will 
make a contemporary statement about Canada, its place in 
the 21st century, and the vision for the next 100 years. 
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INSTALLATION OF ONE OF TWO DECORATIVE IRON CRESTING PIECES (FINIALS) ON THE TOP OF THE MACKENZIE TOWER, WEST BLOCK
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SECTION 3

Detailed Financial Information 

  

MCP  

West Block Program 862.9 862.9 129.7 95.2 26.1% 117.5 39.7% 140.0 55.9% 2017

Wellington Building Renovation 425.2 425.2 131.2 66.8 46.6% 100.9 70.3% 100.0 93.8% 2016

Visitor Welcome Centre (Phase 1) 109.9 42.6 4.3 2.9 6.6% 12.4 17.8% 15.0 31.5% 2017

Senate Interim Accommodations (GCC) 273.0 132.6 2.3 4.1 2.3% 12.9 7.1% 48.2 24.7% 2018

East Block 1867 Wing Exterior Rehabilitation 185.6 82.7 9.5 4.8 7.7% 4.0 9.8% 10.0 15.2% 2022

Sir John A. Macdonald Building 99.5 99.5 30.6 38.4 69.3% 24.2 93.6% 6.3 99.9% 2015

Library of Parliament 134.1 134.1 134.1 0.0 100.0% 0.0 100.0% 0.0 100.0% 2006

Leases, Fit-ups, and Others (note 1) 540.1 538.0 487.9 34.6 96.7% 35.1 103.3% 30.4 108.9%  -

Total MCP 2,630.4 2,317.6 929.6 246.8 44.7% 306.9 56.4% 349.9 69.7%

RECAP Program

Centre Block Ventilation Towers 21.3 21.3 2.8 1.0 18.0% 4.6 39.8% 5.2 64.1% 2016

Centre Block East and West Pavilions 17.1 17.1 1.7 1.8 20.3% 4.0 43.6% 5.4 75.4% 2016

Centre Block Various Short-Term Repairs 6.4 6.4 1.4 1.1 38.7% 2.2 72.4% 0.5 79.5% 2015

Centre Block HoC Chamber Modifications 3.5 3.5 0.0 0.6 17.7% 1.0 46.8% 1.0 75.6% 2015

Confederation Bldg. High/Low Voltage System 4.1 4.1 0.0 0.0 0.0% 0.6 13.5% 2.8 82.3% 2015

Confederation Bldg. Window Frame 7.8 7.8 0.0 0.5 6.0% 0.9 17.6% 4.6 75.8% 2016

Grounds North Perimeter Wall 16.8 16.8 5.7 1.5 43.2% 1.7 53.1% 5.1 83.4% 2016

Grounds West Slope 10.3 10.3 3.3 2.7 58.2% 2.7 84.8% 1.5 99.2% 2015

Other Recap 166.2 165.2 97.7 6.7 62.8% 1.2 63.5% 0.0 63.5%  -

Total RECAP Program 253.5 252.5 112.7 15.9 50.7% 18.8 58.1% 26.0 68.4%

BCC Program

Wireless Networking 10.1 8.1 1.3 1.3 25.6% 2.4 49.0% 3.1 79.6% 2017

Trunked Radio Communication System 15.9 15.9 3.0 2.7 35.6% 6.9 78.9% 2.9 97.3% 2016

Integrated Security System Upgrade and 
Expansion

16.8 16.8 4.0 3.2 42.5% 2.4 57.0% 2.7 72.9% 2017

Parliamentary Precinct Core Network  
Infrastructure Revision

11.8 8.6 1.4 0.8 18.5% 2.8 42.2% 4.7 82.1% 2017

Parliament Hill Pathway Connectivity 15.5 15.5 0.0 6.7 43.3% 4.5 72.3% 1.6 82.5% 2018

Community Access Television (CATV) 0.7 0.7 0.0 0.0 0.0% 0.2 29.2% 0.7 138.1% 2017

Other BCC 66.9 59.3 56.9 0.2 85.4% 0.3 85.8% 0.6 86.7%  -

Total BCC Program 137.8 125.0 66.5 14.9 59.1% 19.4 73.2% 16.4 85.1%

Planning Program

Centre Block Major Rehabilitation 22.1 22.1 7.4 3.6 50.0% 7.8 85.4% 9.5 128.4% TBD

LTVP Strategic Planning 10.4 10.4 2.9 2.0 47.0% 2.6 71.7% 3.7 107.7% Ongoing

LTVP Underground Infrast. Master Plan 2.2 2.2 0.9 0.1 44.8% 0.1 49.9% 0.5 72.9% 2016

Material Management Master Plan 1.7 1.7 0.5 0.2 45.1% 0.2 59.6% 0.4 85.3% 2016

Other Planning 96.1 30.4 19.1 0.2 20.0% 0.0 20.0% 2.3 22.4%  -

Total Planning Program 132.4 66.7 30.8 6.1 27.8% 10.7 35.9% 16.5 48.4%

Grand Total LTVP 3,154.0 2,761.8 1,139.5 283.7 45.1% 355.9 56.4% 408.7 69.4%

Actual ForecastFigure 3.01 - PROJECT/PROGRAM /  
EXPENDITURES AND  
DELIVERY TIMELINE
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Note 1: Project approval of Leases and Fit-ups are in constant dollars which do not include escalation costs whereas the expenditures are in current dollars.
* Previous years expenditures include expenditures since the inception of the program.
** Completion Date; Represents the “Construction Completion” date when the work or a substantial part thereof has passed inspection and testing and is, in the opinion of Canada, ready for use by 
Canada or is being used for the intended purposes (occupancy permit and/or certificate has been obtained); and the work is, in the opinion of Canada, capable of completion or correction at a cost of not 
more than: 3 percent of the first $500,000; 2 percent of the next $500,000; and 1 percent of the balance of the contract amount at the time this cost is calculated.
*** Project performance reporting will end once a project has achieved “Construction Completion”.

The following table provides a summary of key 
financial information and project timelines. 
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Sir John A. Macdonald

East Block 1867 Wing 
Exterior Rehabilitation

Senate Interim 
Accommodations

(GCC)

Visitor Welcome 
Centre - Phase 1

Wellington Building 
Renovation

West Block Program
Rehabilitation

$ 0 $ 100 $ 200 $ 300 $ 400 $ 500 $ 600 $ 700 $ 800 $ 900 $ 1000

Project Approvals

$ 99.5
$ 99.5
$ 24.2
$ 93.2

$ 185.6
$ 82.7
$ 4.0

$ 18.3

$ 273.0
$ 132.6
$ 12.9
$ 19.3

$ 109.9
$ 42.6
$ 12.4
$ 19.6

$ 425.2
$ 425.2
$ 100.9
$ 298.9

FY 2014/15 ExpendituresExpenditure Authority Overall Project Expenditures

$ 862.9
$ 862.9
$ 117.5
$ 342.3

$ in Millions

Confed Window Frame

Confed High/Low 
Voltage System

Grounds West Slope

Grounds North 
Perimeter Wall

CB HoC Chamber 
Modi�cations

CB Various 
Short-Term Repairs

CB East and 
West Pavilions

CB Ventilation Towers

$ 0 $ 2 $ 4 $ 6 $ 8 $ 10 $ 12 $ 14 $ 16 $ 18 $ 20 $ 22

Project Approvals FY 2014/15 ExpendituresExpenditure Authority Overall Project Expenditures

$ 10.3
$ 10.3
$ 2.7
$ 8.7

$ 16.8
$ 16.8
$ 1.7
$ 8.9

$ 7.8
$ 7.8
$ 0.9
$ 1.4

$ 4.1
$ 4.1
$ 0.6
$ 0.6

$ 3.5
$ 3.5
$ 1.0
$ 1.6

$ 6.4
$ 6.4
$ 2.2
$ 4.6

$ 17.1
$ 17.1
$ 4.0
$ 7.5

$ 21.3
$ 21.3
$ 4.6
$ 8.5

$ in Millions

Figure 3.02 - MCP PROJECT SPENDING 
FY 2014/2015

Figure 3.03 - RECAP PROJECT SPENDING 
FY 2014/2015

The following chart provides 
a detailed financial summary 
of each project.

The following chart provides 
a detailed financial summary 
of each project.
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Community Access 
Television (CATV)

Parliament Hill 
Pathway Connectivity

Parliamentary Precinct 
Core Network 

Infrastructure Revision

Integrated Security System 
Upgrade and Expansion

Trunked Radio 
Communication System

Wireless Networking

$ 0 $ 2 $ 4 $ 6 $ 8 $ 10 $ 12 $ 14 $ 16 $ 18 $ 20

Project Approvals 2014/15 Expenditures Expenditure Authority Overall Project Expenditures

$ 0.7
$ 0.7
$ 0.2
$ 0.2

$ 15.5
$ 15.5
$ 4.5

$ 11.2

$ 11.8
$ 8.6
$ 2.8
$ 5.0

$ 16.8
$ 16.8
$ 2.4
$ 9.6

$ 15.9
$ 15.9
$ 6.9

$ 12.6

$ 10.1
$ 8.1
$ 2.4
$ 5.0

$ in Millions

Material Management 
Master Plan

LTVP Underground 
Infrastructure Master Plan

LTVP Strategic Planning

Centre Block Major 
Rehabilitation

$ 0 $ 2 $ 4 $ 6 $ 8 $ 10 $ 12 $ 14 $ 16 $ 18 $ 20 $ 22 $ 24

Project Approvals FY 2014/15 ExpendituresExpenditure Authority Overall Project Expenditures

$ 1.7
$ 1.7
$ 0.2
$ 1.0

$ 2.2
$ 2.2
$ 0.1
$ 1.1

$ 10.4 
$ 10.4 
$ 2.6
$ 7.4

$ 22.1
$ 22.1
$ 7.8

$ 18.8

$ in Millions

Figure 3.04 - BCC PROJECT SPENDING 
FY 2014/2015

Figure 3.05 - PLANNING PROJECT SPENDING 
FY 2014/2015

The following chart provides 
a detailed financial summary 
of each project.

The following chart provides 
a detailed financial summary 
of each project.
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PROJECT NAME PROGRAM KPI FIRST
QUARTER

SECOND
QUARTER

THIRD
QUARTER

FOURTH
QUARTER

MAJOR CAPITAL PROJECTS (MCP)

 MCP

On Time

On Scope

On Budget

MCP

On Time

On Scope

On Budget

MCP

On Time

On Scope

On Budget

MCP

On Time

On Scope

On Budget

MCP

On Time

On Scope

On Budget g

MCP

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

Recap

On Time

On Scope

On Budget

West Block Rehabilitation

East Block 1867 Wing Exterior Rehabilitation 

Visitor Welcome Centre, Phase 1 

Wellington Building Renovation 

Sir John A. Macdonald Building Rehabilitation 

Senate Interim Accommodations (GCC)

RECAPITALIZATION PROGRAM (RECAP)

Centre Block - Ventilation Towers Envelope Rehabilitation 

Centre Block - East and West Pavilions Envelope Rehabiliation

Centre Block - Various Short Term Repairs

Centre Block - House of Commons Chamber Modi cations 

Confederation Building - Window Frame Stabilization and Sash Rehabilitation 

Confederation Building - High/Low Voltage System Upgrade

North Perimeter Wall Rehabilitation, Parliament Hill Grounds

 West Slope Infrastructure Rehabilitation Recap

On Time

On Scope

On Budget

Quarterly OTOBOS Project Evaluations

Figure 3.06 - QUARTERLY ON-TIME, ON-BUDGET, ON-SCOPE PROJECT EVALUATIONS

The following table provides the project leader assessments of each project’s on-time, on-scope and on-budget status throughout the fiscal year. 

THE DRIVE TO CENTRE BLOCK
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PROJECT NAME PROGRAM KPI FIRST
QUARTER

SECOND
QUARTER

THIRD
QUARTER

FOURTH
QUARTER

BUILDING COMPONENTS AND CONNECTIVITY PROGRAM (BCC)

Integrated Security System Upgrade BCC

On Time

On Scope

On Budget

Wireless Networking BCC

On Time

On Scope

On Budget

Trunked Radio Communication System BCC

On Time

On Scope

On Budget

Core Network Infrastructure Revision BCC

On Time

On Scope

On Budget

Parliament Hill Pathway Connectivity BCC

On Time

On Scope

On Budget

Community Access Television (CATV) BCC

On Time

On Scope

On Budget

Quarterly OTOBOS Project Evaluations

GREEN
Optimal Performance 

YELLOW
Not currently in line with the baseline, but within 

approved parameters

RED
At risk of requiring new approvals. Not within 

approved parameters

T
IM

E
OT

 -
 O

n 
Ti

m
e

The project milestones are currently in line 
with the approved schedule. The overall project 

completion date will also be respected

The project milestones are not currently in line 
with the approved schedule, but the overall project 

completion date will be respected.  

A comment must support this entry.

The project milestones are not currently in line 
with the approved schedule, nor will the overall 

approved timeline be respected. 
An action plan must support this entry.

B
U

D
G

E
T

OB
 -

 O
n 

Bu
dg

et

The project current expenditures and 
forecasted expenditures are within the 

approved Expenditure and Project Authorities.

The project current expenditures are not in line with 
the plan, but the forecasted expenditures (including 
the risk allowance) do not exceed the Expenditure 

Authority or the Project Authority.  

A comment must support this entry.

The project current expenditures forecast exceed 
the Expenditure Authority or the Project Authority.  

An action plan must support this entry.

S
C

O
P

E
OS

 -
 O

n 
Sc

op
e

The project requirements (scope) are known 
and requirements changes have no impact on 

the project.

The project requirements are not clear.  

The requirements changes may impact the  
project negatively.  

A comment must support this entry.

The project requirements are not known.  

The requirements changes will impact negatively 
the project.  

An action plan must support this entry.

Note: All Key Performance Indicators (KPI) are reported using the latest approved authorities (current baseline).    

Figure 3.07
KEY PERFORMANCE INDICATOR COLOUR KEY
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TO BE SPENT   $1,307.77 • 42.4%

SPENT   $1,779.13 • 57.6%

LTVP 
Expenditures 
as of March 31, 2015

Breakdown 
of LTVP 
Expenditures 
Spent  
as of March 31, 2015

PLANNING   $47.58 • 2.7%

MCP   $1,466.40 • 82.4%

BCC   $100.90 • 5.7%

RECAP   $164.24 • 9.2%

Breakdown 
of LTVP 
Expenditures 
To be 
Spent  
as of March 31, 2015

PLANNING   $75.64 • 5.8%

MCP   $1,149.14 • 87.9%

BCC   $33.29 • 2.5%

RECAP   $49.70 • 3.8%

Figure 3.08 - LTVP EXPENDITURES 
AS OF MARCH 31, 2015

 $ in Millions 

Figure 3.09 - BREAKDOWN OF LTVP  

EXPENDITURES SPENT 
AS OF MARCH 31, 2015

 $ in Millions 

Figure 3.10 - BREAKDOWN OF LTVP  

EXPENDITURES TO BE SPENT 
AS OF MARCH 31, 2015

 $ in Millions 

*Planning contains Centre Block pre-planning

The following graph provides a summary of LTVP 
expenditures spent and to be spent.

The following graph provides a summary of LTVP 
expenditures spent by program.

The following graph provides a summary of LTVP 
expenditures to be spent by program.
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FY
 2

01
4/

20
15

119 Queen Street $1,184,493 $1,844,036 $408,235 $385,585 $2,229,622

131 Queen Street $166,300,000 $98,950,227 $13,668,507 $13,559,385 $112,509,612

181 Queen Street $59,900,000 $62,942,512 $6,865,582 $6,564,038 $69,506,550

155 Queen Street (10th Floor) $13,618,831 $2,368,652 $580,230 $580,230 $2,948,882

155 Queen Street (6th Floor) $270,430 $52,880 $52,880 $52,880 $105,760

2074-2086 Walkley Road, Trade Shops $11,203,956 $2,211,426 $576,754 $545,705 $2,757,132

768 Belfast Road, House of Commons $2,008,270 $1,437,197 $1,482 $1,482 $1,438,678

2455 Don Reid Drive, E-Printing $11,090,977 $3,683,945 $955,057 $905,704 $4,589,649

1 Wellington Street - Rideau Committee Rooms $23,567,594 $4,152,343 $988,740 $967,388 $5,119,731

C.D. Howe Building $18,411,508 $12,608,987 $1,729,749 $1,729,749 $14,338,736

Clarica / Sun Life Building $35,231,945 $26,544,495 $3,212,106 $3,316,266 $29,860,761

Interim Room 200 - Government of Canada 
Conference Centre

$9,107,518 $5,881,285 $2,160,000 $2,141,255 $8,022,540

$351,895,522 $222,677,985 $31,199,322 $30,749,668 $253,427,653

* LPA is always approved at the net present value (NPV) and calculated in constant dollars which does not include escalation costs whereas 
expenditures are in current dollars.
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ForecastExpenditures
*All forecasts are for currently approved projects and are projections which are subject to change.

Figure 3.11 - LTVP ANNUAL LEASE COSTS

Figure 3.12 - LTVP LEASE COST 
BREAKDOWN

The following graph provides a financial summary of 
annual LTVP lease expenditures. 

The following table provides 
a detailed summary of LTVP 
lease financial information.
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SECTION 4

Annexes 

4.1 Project Profiles

SIR JOHN A. MACDONALD BUILDING

This building, opposite Parliament Hill, was constructed 
in the early-1930s by the Bank of Montreal in its role 
as bank to the Government of Canada prior to the 
creation of the Bank of Canada. A classified heritage 
building made of limestone and granite, the design of 
the building won the 1932 Royal Architectural Institute 
of Canada gold medal for its depiction of modernized 
Beaux-Arts design in Canada. 

Scope Of Work

The building has been fully rehabilitated for ceremonial 
and parliamentary functions, as well as meeting and 
conference facilities. A new annex has been constructed 
providing support services including: security 
screening, food services, storage and loading areas, 
washrooms, as well as meeting space with translation 
and broadcasting capabilities to support parliamentary 
functions.

Project Schedule and Status 

• As of March 31, 2015, the project achieved 100% 
construction completion.  

Accomplishments in FY 2014-2015

• The building components and connectivity systems 
were installed and all of the building’s systems have 
been commissioned. 

• The building is operational and the contractor is 
resolving minor deficiencies. 

• The diversion of clean waste during construction 
was in excess of 90%, far exceeding the target of 
80%. 

Looking Ahead to FY 2015-2016

• All that remains on the project is the resolution of 
minor deficiencies and project financial close out.

• The building will be transferred to the client.

Budget

Project Authority:  $99.5M 

Expenditure Authority:  $99.5M  

FY 2014/15 Expenditures: $24.2M  

Total Expenditures to Date: $93.2M (As of 
March 31, 2015)
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WELLINGTON BUILDING 

The Wellington Building was completed in 1927 as 
headquarters for the Metropolitan Life Insurance 
Company. An impressive example of Beaux-Arts design 
and a recognized heritage building, the Wellington 
Building is an important and substantial building 
within the Precinct with over 45,000 m² of space. The 
Government of Canada purchased the building in 1973.

Scope Of Work

The building is being completely renovated and 
rehabilitated for parliamentary accommodations, to 
include 10 committee rooms and 70 parliamentary 
office units. In addition, the work includes the removal 
of hazardous materials, upgrading of all building 
systems, restoration of masonry, windows and roof, 
seismic upgrading of the structure, and reconstruction 
of the interior of the building for flexible parliamentary 
uses. 

Project Schedule and Status 

• As of March 31st, 2015, the project was 75% 
complete, ahead of the 70% target for FY 2014-
2015. 

• This project is scheduled for construction 
completion in 2016.

Accomplishments in FY 2014-2015

• The exterior building envelope was 95% complete 
and the installation of base building systems and 
interior fit-ups were 70% complete as of March 31, 
2015. 

• Cabling installation was 17% complete as of March 
31, 2015.

• The diversion of clean waste during construction 
was in excess of 90%, far exceeding the target of 
80%.

Looking Ahead to FY 2015-2016

• In spring 2016, fit-up and installation of the 
building components and connectivity will be 
complete. 

• Work will focus on completing the masonry 
work, installing copper on the roof, completing 
mechanical and electrical systems, and the major 
fit-up of the interior space. 

• This project is expected to be approximately 92% 
complete by March 31, 2016.

Budget

Project Authority:  $425.2M 

Expenditure Authority:  $425.2M 

FY 2014/15 Expenditures: $100.9M  

Total Expenditures to Date: $298.9M (As of 
March 31, 2015)

THE DRIVE TO CENTRE BLOCK
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VISITOR WELCOME CENTRE – PHASE 1

The construction of a new Visitor Welcome Centre 
Phase 1 is part of the rehabilitation plans for Parliament 
Hill. It will be constructed mostly below-grade, and will 
be designed to be compatible with, but distinct from, 
the historical structures of Parliament Hill and to be 
sensitive to its natural surroundings.

Scope Of Work

The Visitor Welcome Centre Phase 1 will provide visitor 
welcome services, security screening services, shipping 
and receiving facilities for the West Block, and a utility 
pathway between adjacent buildings. The Visitor 
Welcome Centre Phase 1 will be constructed in parallel 
with the rehabilitation of West Block. 

Project Schedule and Status 

• As of March 31st, 2015, the project was on target at 
23% complete. 

• This project is scheduled for construction 
completion in 2017, in conjunction with  
West Block.

Accomplishments in FY 2014-2015

• Design development is nearing completion. 

• The underground utility relocations were 
completed, allowing excavation work to begin in 
March 2015. 

Looking Ahead to FY 2015-2016

• Design and excavation activities will be completed 
in 2015, with construction starting in early 2016.

• By March 31, 2016, the Visitor Welcome Centre 
Phase 1 is expected to be approximately 54% 
complete. 

Budget

Project Authority:  $109.9M 

Expenditure Authority:  $42.6M 

FY 2014/15 Expenditures: $12.4M 

Total Expenditures to Date: $19.6M (As of 
March 31, 2015)



36

WEST BLOCK

The design and construction of West Block began in 
1859, officially opening in 1866 for government offices. 
Two additions were later made: the Mackenzie Wing 
and Tower in 1878 and the Laurier Tower and link in 
1906. Major renovations to the interior and exterior of 
the building were done in 1965.

Scope Of Work

West Block will be used by the House of Commons 
during the rehabilitation of Centre Block. To 
accommodate these functions, West Block will be 
fully rehabilitated including structural restoration, 
seismic reinforcement, and upgrading of all building 
systems to current standards. The building will be 
used for parliamentary offices, meeting and committee 
rooms, and will include the construction of a new 
courtyard infill to be used as the interim House of 
Commons Chamber. The long term use of the West 
Block, following the return of the House of Commons 
Chamber to Centre Block, has been considered in the 
project’s planning and design.

Project Schedule and Status 

• As of March 31, 2015, the project was on target at 
55% complete. 

• This project is scheduled for construction 
completion in 2017. 

Accomplishments in FY 2014-2015

• Major excavations in the north court area and 
courtyard were completed. 

• Masonry and roof rehabilitation was 68% complete 
as of March 31, 2015.

• Structural work continues throughout the building.

• The Laurier Tower roof is complete, including 
decorative metalwork. 

• The number of workers on site exceeded 500 on a 
daily basis. 

• The diversion for clean waste was in excess of 90%, 
exceeding the 80% target, and included demolished 
brick, concrete, concrete block, metals, glass, wood, 
etc.

Looking Ahead to FY 2015-2016

• Construction of the courtyard infill and north court 
structures will continue to advance. 

• Work on masonry and roof rehabilitation will 
approach completion. 

• This project is expected to be approximately 72% 
complete by March 31, 2016. 

Budget

Project Authority:   $862.9M  

Expenditure Authority:   $862.9M 

FY 2014-2015 Expenditures: $117.5M 

Total Expenditures to Date: $342.3M (As of 
March 31, 2015)
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SENATE INTERIM ACCOMODATIONS (GOVERNMENT CONFERENCE CENTRE)

 

Originally built in the early 1900s as Ottawa’s central 
train station, this grand Beaux-Arts building was 
purchased by the Government of Canada and converted 
to a government conference centre in the late 1960s. 
A classified heritage building located adjacent to the 
National War Memorial and alongside the historic 
Rideau Canal, the Government Conference Centre 
(GCC) has been the site of many significant national 
and international events. 

Scope Of Work

The building, which has not had major work since 
the 1970s, will be fully rehabilitated to provide 
interim Senate accommodations while Centre Block 
undergoes its much needed rehabilitation beginning 
in 2018. During that period, the GCC will be home to 
the interim Senate Chamber, 21 parliamentary office 
units and three committee rooms. Work will include 
abatement of hazardous materials, seismic and exterior 
building upgrades, complete replacement of building 
systems, and the reconfiguration and renovation of the 
interior space for parliamentary functions. 

Project Schedule and Status 

• As of March 31, 2015, the overall project was  
12% complete, ahead of the 10% target for  
FY 2014-2015.

• This project is scheduled for construction 
completion in 2018.

Accomplishments in FY 2014-2015

• The building was vacated in early spring, allowing 
minor work to commence. 

• Major construction started in late fall. 

• Abatement and demolition work was approximately 
35% complete as of March 31, 2015.

Looking Ahead to FY 2015-2016

• The base building and fit-up design will be 
complete.

• Abatement and demolition will be complete.

• The project is expected to be approximately 28% 
complete by March 31, 2016.

Budget

Project Authority:  $273.0 M 

Expenditure Authority:  $132.6M 

FY 2014/15 Expenditures: $12.9M  

Total Expenditures to Date: $19.3M (As of 
March 31, 2015)
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EAST BLOCK, 1867 WING 

East Block was built in 1859 as part of the original 
Parliament Hill construction. One of the world’s best 
examples of High Victorian Gothic Revival architecture, 
East Block is Parliament Hill’s most intact building 
and includes some of the best examples of stone and 
ironwork craftsmanship in the country. In 1910, a wing 
was added linking the two ends of the original building 
and creating a courtyard. 

East Block will be fully rehabilitated in two phases: 
the first will focus on the exterior rehabilitation of 
the 1867 Wing, and the second will complete the 
exterior rehabilitation and undertake a full interior 
rehabilitation. 

Scope Of Work

The first phase is primarily an envelope rehabilitation 
project of the 1867 Wing. Work will include seismic 
and structural reinforcement; rehabilitation of stone 
masonry, including foundation and site drainage work; 
window and door repair; installation of new roofing; 
and conservation of ornamental metal work. 

Project Schedule and Status 

• As of March 31, 2015, the project was 11% 
complete, ahead of the 10% target for the year.

• This first phase of this project is scheduled for 
construction completion in 2022. 

Accomplishments in FY 2014-2015

• Pre-design is complete, schematic design is 
underway, and the building envelope investigations 
are ongoing.

Looking Ahead to FY 2015-2016

• The design and construction planning will continue 
to progress. 

• The project is expected to be approximately 15% 
complete by March 31, 2016. 

Budget

Project Authority:  $185.6M 

Expenditure Authority:  $82.7M

FY 2014/15 Expenditures: $4.0M

Total Expenditures to Date: $18.3M (As of 
March 31, 2015)
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4.2 Risk Management 
The delivery of a program as complex and multifaceted 
as the LTVP requires rigorous risk management. This 
includes PPB’s own processes, as well as the third-
party oversight by both government and private sector 
specialists. Key elements include: 

Contracting: PWGSC’s Integrity Framework is 
intended to increase departmental due diligence 
in its dealings with third parties in order to reduce 
fraud against the Crown. Major construction work on 
Parliament Hill is contracted through a transparent, 
two-stage process to promote competition. All 
contractors on Parliament Hill must obtain a 
security clearance.  During the procurement process, 
responsibility for technical and contracting authority is 
clearly separate within PWGSC. Independent Fairness 
Monitors review and report on major procurements 
and provide independent assurance to departmental 
management, client departments, government suppliers, 
Parliament, and Canadians that PWGSC’s large and 
complex procurement activities are conducted in a 
fair, open, and transparent manner. These reports are 
published on the PWGSC website. 

Audit Regime: The Auditor General has audited 
PWGSC on its work in the Precinct three times since 
the 1990s. The department retained a private firm in 
2012 to assess the project management practices for 
six major crown projects, including West Block and 
180 Wellington. The audit observed sound project 
management systems, controls, outputs, and practices 
in all projects. A second firm was retained to conduct 
cost audits of amounts invoiced by Construction 
Managers and the West Block, Sir John A. Macdonald 
and Wellington projects received clean audit reports. In 
addition, internal audits are conducted on a regular and 
ongoing basis. 

Cost, Schedule and Design Quality Management: 
Cost estimates, schedules and design quality 
management are developed by a Prime Consultant 
for each project, and are then reviewed, assessed, and 

challenged by internal and external experts. Estimates 
are also reviewed on a monthly basis by independent 
costing experts. 

The National Project Management System (NPMS): 
As part of a comprehensive project management 
process, NPMS has ensured that projects continue to 
be delivered using an accountable and cost-effective 
methodology. The requirement to produce a ‘lessons 
learned’ document at the end of each project provides 
staff with an understanding of the time, effort and 
costs associated with risk management. In addition, 
these reviews serve as reminders of the importance of 
adhering to applicable policies and dealing with issues 
in a timely manner. 

The rehabilitation of the buildings within the Precinct 
is of a scale and complexity unrivalled in Canada. 
Given the extent of the interventions, PPB has used 
pilot projects on many buildings to obtain valuable 
information about building conditions and reduce 
the likelihood of time, scope, or budgetary risks for 
major projects. Early work on the West Block’s North 
Towers provided invaluable insight into the extent 
and nature of the program required for the full West 
Block rehabilitation. PPB also partnered with the 
Universities of Calgary, Alberta and Manitoba to tap 
into their knowledge and facilities for leading-edge 
seismic testing of replica walls made of the same stone 
as the Parliament Buildings. This provided research and 
evidence for the large-scale structural reinforcement of 
heritage masonry walls.
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LTVP Operational Risks 

PPB has identified the following operational risks and mitigation measures associated with the delivery of the LTVP program: 

Risk Risk Statement Risk Response

COMPLEX, MAJOR 
PROJECTS & 
PROCUREMENTS 
(Corporate Risk 2)

There is a risk that PPB may 
not be able to meet project 
schedules, maintain project 
scopes, or respect project 
budgets, due to numerous 
inherent risks associated 
with complex and major 
transformational construction 
projects currently being 
delivered within the LTVP. 

LTVP projects maintain contingency plans and budgets for unexpected 
parliamentary and governmental priority shifts.

LTVP projects are developed to be flexible to allow down-time or re-positioning 
of resources to accommodate shifts in direction or government priorities.

Informed Client activities have been developed intended to make clients 
knowledgeable of project activities, and allow for participation in design-based 
decision-making.

A Buildings in Transition (BiT) Operations portfolio was developed to integrate 
Operational considerations into the NPMS planning tool, to provide objective 
guidance to project teams and to operate newly delivered buildings to ensure 
sound transition from project to operations. 

HR STRATEGY 
(Corporate Risk 3)

There is a risk that PPB may not 
have the appropriate staff, with 
the necessary skills in the right 
numbers at the optimal time to 
deliver the services needed to 
meet the Branch mandate and 
business objectives.

The Branch currently attends recruitment fairs, engages trade associations and 
explores internships and student bridging opportunities. 

The Branch continues to leverage private sector consulting to support PPB 
Program delivery.

CONTRACT 
MANAGEMENT 
(Operational  
Risk 1)

There is a risk that PPB 
contracts may not be properly 
managed or delivered, such 
that the quality of deliverables 
is at risk. There is a risk 
that contracts may not carry 
adequate provisions to prevent 
disruptions to parliamentary 
business.

PPB ensures LTVP contract integrity using strict protocols in place within the 
RPB RPCD organization.

PPB has developed and maintained an internal contracting integrity process 
(CPSS) to ensure small project and procurement quality, accountability and 
integrity.

PPB maintains cyclical contract reporting, detailing contract details, status, and 
value as a monitoring strategy.

There is co-location of departmental procurement specialists in MCP units.

COMPLIANCE 
(Operational  
Risk 2)

There is a risk that projects or 
public works may not comply 
with applicable legislation, 
regulations, governmental 
or departmental policies 
or that these compliance 
considerations will not be 
included in project planning, 
and/or monitored during project 
delivery.

PPB retains the services of dedicated, construction safety and other 
specialized technical expertise (i.e.: environmental, fire safety, electrical, etc.) 
to consult and advise on contractual and work requirements. 

PPB Health & Safety Committee regularly reviews departmental policies, and 
advises affected parties when policies are revised, or when contravention to 
the H&S policy has occurred.

REPUTATION 
(Operational  
Risk 5)

There is a risk that increased 
visibility of public works 
occurring within the 
Parliamentary Precinct may 
be misperceived, inaccurately 
reported upon, or may otherwise 
cause a negative opinion of the 
business conducted by PPB, 
thereby affecting the reputation 
of the branch, the department 
and possibly the federal 
government.

External communications (i.e.: website) have been updated and augmented as 
required to respond to FAQs.

Ongoing issues management and response ensures factual, timely 
communications.

Close relations with the MINO ensures currency and verity of information, and 
provides guidance for release of information.

THE DRIVE TO CENTRE BLOCK
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4.3 PWGSC National Project Management System

   

CODPTOADPMPICODIARFRPPPSoR

Control Points

Deliverables

Project Inception Stage

Definition Initiation Feasibility Analysis Planning Design Implementation
Delivery

Close Out

Project Identification Stage Project Delivery StageProject Inception Stage

Definition Initiation Feasibility Analysis Planning Design Implementation
Delivery

Close Out

Project Identification Stage Project Delivery Stage

PWGSC National Project Management System (NPMS)
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INCEPTION STAGE CONTROL POINT

INCEPTION STAGE DELIVERABLE
SoR: Statement of Requirements

SoRA: Statement of Requirements Approval
IDENTIFICATION STAGE CONTROL POINTS

IDENTIFICATION STAGE DELIVERABLES

PPPA: Preliminary Project Plan Approval
FRA: Feasibility Report Approval
PPA: Preliminary Project Approval

PPP: Preliminary Project Plan
FR: Feasibility Report
IAR: Investment Analysis Report
ICOD: Identification Close Out Document

DELIVERY STAGE CONTROL POINTS

DELIVERY STAGE DELIVERABLES

PMPA: Project Management Plan Approval
EPA: Effective Project Approval
TOA: Turn-Over Approval
CODA: Close Out Document Approval

PMP: Project Management Plan
AD: Approval Document
PTO:  Product Turn-over
COD: Close Out Document 

The National Project Management System (NPMS) is Public Works and Government Services Canada (PWGSC)'s project 
management framework for Real Property Projects and IT-Enabled Projects. The NPMS framework defines key principles 
and provides the directives, roadmaps, deliverables and tools needed to successfully deliver projects on scope, on time and on 
budget. 




